BETA

ENGINEERING SUCCESS TOGETHER WEE KLY SU M MARY REPO RT
Client: Needham DPW Dates: 12/19/15to 12/25/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  BL

WORK COMPLETED THIS WEEK

e Titan excavates and installs 42’ of 6” PVC to extend sewer connection to Lot 6 - 12/21/15
e Meet with Site Super Mitch Gill & Titan Contractors regarding installation of underdrain.
Titan will bed underdrain and entirely wrap pipe and stone with filter fabric 12/21/15
e Titan excavates and installs 100’ of 6” HDPE underdrain rear of Lot 8 & Lot 7 - 12/21/15

e MIJG & Associates installs 2’ offset stakes 50’ intervals to provide finish road elevation
12/21/15

e Titan encounters ledge Lot 7 installing underdrain unable to remove. Hydraulic hammer
removed from jobsite 12/21/15

e WSW Masonry completes building wall northwest section of Lot 6 - 12/21/15

e Wall building on hold until proper footings areas are prepped 12/22/15

¢ Independent truckers hauling blasted ledge offsite 12/22/15 — 12/23/15

e No work scheduled for 12/24/15, 12/25/15, and 12/26/15

WORK ANTICIPATED FOR NEXT WEEK

e Installation of sub surface drain rear of Lots 7 & Lot 6

e Rough grading proposed roadway to sub-base elevation

e Installation of gravel base, grading and compacting

e Installation of processed gravel, finish grading and compacting

e Compaction testing of graveled roadway by independent testing company
¢ Independent truckers hauling blasted ledge offsite

e Stone masons building retaining wall behind Lot 1
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Needham DPW
Rockwood Lane Extension
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Titan extends underdrain Lot 8 &
Lot 7-12/21/15

WSW Masonry completes stone wall Ledge encountered installing underdrain
northwest section of Lot 6 — 12/21/15 Lot 7-12/21/15
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Needham DPW
Rockwood Lane Extension
PHOTOS

Titan removes fill from area around CB 3
12/23/15
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Independent truckers hauling blasted rock of site
12/21/15 - 12/23/15
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